
Week Of: October 10 to October 14 List of Streets to be Milled & Paved Curb to Curb

Date Street Section Activity Work Hours Inspector Date of Notification No Parking

Monday Holiday None N/A N/A N/A N/A

Tuesday Dawes Ave / Colfax Ave / N Rosser St / E./W. Myrtle St Paving/Milling 7:00am to 5:00pm J Rowlett 9/29/2016 9/30/2016

Wednesday Dawes Ave / Colfax Ave / N Rosser St / E./W. Myrtle St Paving/Milling 7:00am to 5:00pm J Rowlett 9/29/2016 9/30/2016

Thursday E Windsor Ave from Commonwealth Ave. to Jefferson Davis Hwy Paving/Milling 7:00am to 5:00pm J Rowlett 9/29/2016 9/30/2016

Friday E Windsor Ave from Commonwealth Ave. to Jefferson Davis Hwy Paving/Milling 7:00am to 5:00pm J Rowlett 9/29/2016 9/30/2016

2 Week Lookahead

Date Street Section Activity Work Hours Inspector Date of Notification No Parking

10/17 to 10/ 21 E Windsor Ave from Commonwealth Ave. to Jefferson Davis Hwy Milling/Paving Day

W Braddock Rd & N Van Dorn Intersection; King St & Dawes Ave Intersection; S Pickett St & Edsall Rd Intersection Milling/Paving Day

10/24 to 10/ 28 TBD - Weather Permitting

Date Completed Street Section Date Completed

4/15/2016 Eisenhower Ave from Bluestone Rd to Telegraph Rd 8/9/2016 Taylor Place from Va Ave to Woodlawn Terr

4/15/2016 Gilden Drive from Grand view to Chalfonte 8/10/2016 Taney Ave from N Van Dorn to Dead-End

4/15/2016 Grand View Drive from Cameron Mills to S Overlook 8/5/2016 Hickory St entire length

4/18/2016 Chalfonte Drive from Cameron 8/15/2016 Raymond Ave entire length

4/18/2016 Elmore Drive 8/24/2016 Crestwood Dr. Entire Length

4/19/2016 Circle Hill Road 9/2/2016 King St from N Quaker Ln To Janneys Ln

4/26/2016 Saint Stephens Rd from Seminary Rd to N Garland St 9/7/2016 Crestwood Dr. Entire Length

4/26/2016 Hardee Place 9/8/2016 Kenwood Dr. from King St. to Crestwood Dr.

5/4/2016 Colonel Ellis Ave/ Leslie Ave 9/9/2016  Osage St from N Radford St to Dead-end

5/12/2016 Leslie Ave from Duncan Ave to E Mt Ida Ave 9/12/2016 W Timber Branch Pkwy & Parkway Terrace

5/19/2016 Duke St from N Quaker Ln to S Jordan St 9/12/2016 W Glebe Rd from Commonwealth Ave to Old Dominion Blvd

5/20/2016 E&W Masonic View from Junior St to E Braddock Rd 9/20/2016 N Columbus St from King St to First St

5/23/2016 E Mt Ida Ave from JD HWY to Mt Vernon Ave 9/23/2016 S Columbus from Church St to Wilkes St

5/24/2016 King Street from Menokin Dr to N Quaker Ln 9/24/2016 Polk Ave from N Naylor St to N Latham St

5/25/2016 Marlee Way from W Braddock Rd to King St Access Rd 9/24/2016 N Mansfield St from Polk Ave to Taney Ave

5/26/2016 King St Access Rd from Menokin Dr to N Quaker Ln 9/26/2016 N Naylor St from Polk Ave to Taney Ave

5/26/2016 Kenmore Ave from Seminary Rd to N Van Dorn St 9/26/2016 N Latham St from Strathblane Pl to Dead End

6/5/2016 North Van Dorn St from Kenmore Ave to Menokin Dr 9/27/2016 N Latham St from Peacock Ave to Taney Ave

6/8/2016 King Street from 28th St to 395 onramp 9/27/2016 Peacock Ave from N Jordan to cul-de-sac

6/9/2016 Dawes Ave from Seminary Rd to King St 10/4/2016 Jefferson St from S Columbus St to S Washington St

6/19/2016 JD Highway from First St to E Howell Ave 10/4/2016 Saint John Pl - Entire cul-de-sac 

7/26/2016 Woodbine Street Entire Length 10/5/2016 Gary Ave from Fillmore Ave to Gary Pl cul-de-sac

7/27/2016 Malcolm Place Entire Length 10/6/2016 N Shelley St from Gary Ave to dead-end

7/28/2016 Uhler Terrace from Russell Rd to Dead-end 10/7/2016 Foster Ave & Fairbanks Ave from Seminary Rd to cul-de-sac

7/28/2016 Tennessee Ave from Valley Dr to Old Dominion BV 10/7/2016 North Stevens from Colfax Ave to Dead-end

7/29/2016 Anderson St from N Morgan St to Lowell Ave

7/29/2016 Halcyon Drive from Tennessee Ave to Old Dominion Bv
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